PoRSF
;(.‘5.‘51.£§L'

REHANDLING TEAM NEWS-LETTER

DATE:

TO:

FROM:

CC:

- SUBJECT:

. MAY 22, 2000

SEBASTIAN

MARY

BEN
JOHN
PAD
TREY
MIKE
DAVE
CHRIS

' MARCEL

REHANDLING FACILITY

D2000014 / 52329/ 100

Here are some notes/highlights of last week’s meeting,
an current tasklist, and
a current schedule.

Please let me know if there's any questions or remarks. .

Marcel
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Rehandling project; May 15" meeting highlights

Mike expects a dredging need of about 20,000 cubic yards for T2 and about 5,000 cubic yards for
~ Berth 501 for this year's dredging season.

In-water surveys will be done as soon as possible, to determine which of the rehandling facﬂltles
need to be built this year.

Going out for bid and the actual construction of the facility following to that, will wait until the
results from in-water surveys are available, and until Marine approves to proceed (go/no-go).

The report with the results from our options-analysis has to be available within a few weeks
(around mid June) to support the decision- -process of Marine on whether to proceed with
construction or not (go/no-go)

We have to make sure that the rehandling facilities can be ready (operational) on December 1 of
this year. Permit applications that are on the critical path to accomplish this, need to be started up
on or before their critical date. Permit applications that don't take much processing time and are
not on the critical path can wait for Marine's go/no-go decision.

Marcel will provide an "all-in’ cost-estimate for dealing with dredge material through our facilities to
Sebastian within about a week.

Marcel will distribute a timeline/schedule to team-members, including information about how our
internal decision-process fits in this schedule.

Sebastian mentioned several (environmental) policy-items related to our project, including some
of the items in the following list: '

¢ Potential use of the facilities by others than the Port (commercial use)
Labor issues in dealing with the material
Solid waste issues
Use of the facility for maintenance dredging vs. potential use for clean-up projects
Putting dredge material on Port's property (as final destination/disposal)
Responsibility and liability in case the whole process is contracted out to a private firm
Long-term responsibility and liability in case the dredge material is brought to a landfill
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Sebastian will find out who of Marine Operations will be considered (the representative of) the
owner/operator of the facility. This person will be involved in establishing the operations manual.

Reminder: on the Port’s network-drive “PopFs”, under Eng.-Pub. You can find a folder for our
Dredge material Rehandling project. This folder contains several pictures and also a new
PowerPoint Presentation about our project, which was used during our visits at DEQ and the
Corps.

A task-list for the next few weeks is included in this document.



The following task-list summarizes the tasks for the next phase and the names of the lead person
of every task. (The lead person is asked to include other team-members as necessary, take care
of a timely execution of the task, and is kindly requested to inform the PM of all important issues
concerning the overall project.)

Tasks

Design & specs & contract for 408 facility Ben

Design & specs & contract for 602 facility

‘Manage’ interaction with the dredging contract(s) Ben & Mike

Operations manual for use of facility Ben & Mike & ?Marine?

(operation & maintenance, etc.)

Obtain proper permits:

Building (City) Ben
E-zone, Environmental review (City) Mary
401
4027 } Pad
NPDES ? J

Determine and describe testing procedures, John

as part of the O&M-manual

Options & recommendation on final disposal John & Marcel
(+ permitting and cost implications; flow-chart?)

Writeffinalize report on options-analysis Marcel



ID |Task Name Duratio Start Finish Resource Names May | Junzolm.)lul [ Aug | Sep | Oct [ Nov | Dec | Jan | Feb [ Mar | Apr
1 Permitting 8od Tue 5/16/00 i Tue 9/5/00 ! v_ . "
2 E-zone, & Environmental review (City) 16w ‘ Tue 5/16/00 | Tue 9/5/00 ! Mary :

3 401, 402 ?, NPDES ? (Corps/DEQ) 16w Tue 5/16/00 Tue 9/5/00 | Pad

4 Building (City) 16w‘; Tue 5/16/00 Tue 9/5/00 | Ben

5 j |

6 Design 46d ‘ Tue 5/30/00 Tue 8/1/00 : Ben

7 Design & specs for 408 ow ' Tue 5/30/00|  Tue 8/1/00 ! :

8 ~ Design & specs for 602 9w , Tue 5/30/00 Tue 8/1/00 |

9 Contract for Operation items of facility 9.2w ‘ Tue 5/30/00 Tue 8/1/00

7 ﬁ |

11 Formal Proces 46.5d Tue 8/1/007 Wed 10/4/00 i Ben

12 Advertise 1d Tue 8/1/00}  Wed 8/2/00

13 (Bid Process) 2.5w : Wed 8/2/00; Mon 8/21/00 j

14 Bid Opening 1d ] Mon 8/21/00 Tue 8/22/00 ;

15 Engineering Dry Run 1d  Tue9/5/00!  Tue 9/5/00 f

16 Commission meeting 1d | Wed 9/13100 | Wed 9/13/00 ' o

17 Contract awarded (Notice To Proceed) 1d Wed 10/4/00 ‘ Wed 10/4/00 5

19 | Construction 8w: Thu 10/5/00 | Wed 11/29/00 i ccm=2

21 Facility Operational 1d Fri 12/1/00 Fri 12/1/00
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